

Change Order: 002

date of issuance: 01.25.23

project: Palos Heights Public Library
12501 S 71st Ave
Palos Heights, IL 60463
owner: Palos Heights Public Library Board of Trustees
12501 S 71st Ave
Palos Heights, IL 60463
architect: product architecture + design
811 W Evergreen Ave, Suite 405
Chicago, IL 60642
contractor: Lo Destro Construction Company
211 East Ontario St, Suite 500
Chicago, IL 60611


Change to Contract | Description of work(including any attachments): Reverse Change Order for \$10,566.67 equal to the remainder of the \$40,000.00 Contingency Allowance that was not used along with the \$2500.00 Floor Preparation Allowance.

Original Contract Sum:	\$737,000.00
Net Change by Change Orders:	\$0.00
Current Contract Sum:	\$737,000.00

Change to Contract Sum by this Change order:	(credit) -\$13,066.57
New Contract Sum:	\$723,933.43
Additional Days to Contract Duration:	0 days
New Date of Substantial Completion:	01.07.23

The conditions of this change order including any changes to the project cost and duration are not accepted, authorized, or executed until signed by the Owner and Contractor.

architect:
product architecture + design


(signature)

Dan Pohrte 01.26.23
(printed name and date)

contractor:
Lo Destro Construction Company

(signature)

(printed name and date)

owner:
Palos Heights Public Library

(signature)

(printed name and date)